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NOTICE 

This report was prepared as the result of effort initiated by an agency of the 
United States Government.  Neither the United States Government nor its 
employees, makes any warranty, express or implied, or assumes any legal 
liability or responsibility for the accuracy, completeness, or usefulness of any 
information, apparatus, product or process disclosed, or represents that its use 
would not infringe privately owned rights.  Reference to any specific commercial 
product, process or service by trade name, trademark, manufacturer, or 
otherwise, does not necessarily constitute or imply its endorsement, 
recommendation, or favoring by the United States Government.  The views and 
opinions contained in this report do not necessarily reflect those of the United 
States Government. 
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EXECUTIVE SUMMARY 

On January 31, 2001, the U.S. Army Corps of Engineers (USACE), Walla Walla 
District entered into an agreement with the United States (U.S.) Department of 
Energy (DOE), Richland Operations (RL) Office, to prepare an independent base 
cost estimate and schedule to support the River Corridor Closure (RCC) contract 
procurement actions.  The base cost estimate and schedule development team 
members (RCC Team) were independent of any prospective bidders to the 
contract.  The team collected and reviewed existing cost and schedule data in 
creating a “fair and reasonable” independent cost estimate for the life cycle 
duration of the contract.  That estimate was released on the River Corridor 
Closure Project website in June 2001.  Since that time, a combination of changes 
have occurred: workscope has been moved into Phase I from Phase II and 
additional site/facilities have been identified to be included within the RCC scope 
of work.  This update is consistent with the workscope articulated in the Draft 
Request for Proposals (DRFP) which recently was released.  Major elements that 
comprise the change are as follows: 
 

•  Phase I now includes clean-up of all waste sites and burial grounds in the 
B/C, D, F and H Reactor Areas, in addition to Interim Safe Storage (ISS) 
for the D,F, and H reactors and Hazard Mitigation for B Reactor 

 
o The remediation of an additional 205 waste sites (62 to 267) 

 
o The remediation of an additional 32 burial grounds (13 to 45) 

 
o The deactivation, decontamination, decommissioning, and 

demolition (D4) of 22 additional buildings/structures (9 to 31) 
 

•  Phase II will now be focused on the K and N Reactor Areas and the 300 
Area. 

 
•  Phase I  is assumed to have an 8 year duration.  Phase II is assumed to 

have a 4 year duration with completion by FY 2012 thereby requiring an 
FY 2009 start date. 

 
Obviously, numerous alternative scenarios were possible for 
consideration, particularly in light of the draft RFP reflecting a term to 15 
years for the RCC contract.  However, the scenario that was chosen was 
to ensure that the contracting approach being used remained consistent 
with the goal of completing the River Corridor cleanup by FY 2012.  The 
Department of Energy (DOE) considered including alternative funding 
scenarios for this estimate and decided that little would be accomplished 
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by doing so.  This was particularly true since the funding that will ultimately 
be furnished to the RCC project is uncertain and is dependent upon the 
proposal received from the successful offeror and the performance of that 
offeror on the RCC project. 

 
 
The overall RCC Team Independent Base Cost Estimate results are presented in 
detail in the RCC Base Cost Estimate Tabs.  Included is the following: 

•  RCC Base Cost Estimate (includes Phase I and Phase II).  The Base 
Cost estimate assumes $190M per year funding level over eight years for 
Phase I.  Notwithstanding the offerors providing an optimum case,  Phase II 
project completion was assumed to be within 4 years but no later than FY 
2012. Total Project Cost, including allowances for uncertainties and external 
variables (referred to cumulatively, for purposes of this report, as 
"contingency") is equal to  $2,760,967K at the 80% confidence level 
($1,509,512K for Phase I and $1,251,455K for Phase II). 

    
Included in the Tabs are the following: 

•  Tab 1  RCC Base Schedule 

•  Tab 2  RCC Base Cost Estimate Report, Summary by Project Baseline 
Summary (PBS) and Zone 

•  Tab 3  RCC Base Cost Estimate Report, Summary by Zone and Function 

•  Tab 4  RCC Base Cost Estimate Report, Summary by Site / Facility Activity 
 
Within the Summary by Site / Facility Activity, in addition to the confidence level 
estimates utilized by the RCC Team, we have also added 50% and 80% 
confidence level estimates calculated on the basis of each individual site/facility 
activity. This information is included to provide greater visibility of the range of 
uncertainty for each site/facility activity. 
An Appendix C, Site / Facility Cost Breakdown has also been included that 
reflects cost elements that make up site/facility cost estimates. 

Completing the independent base cost involved four major steps: 
1) Compiling the RCC contract scope, cost and schedule data 
2) Developing an independent base cost estimate 
3) Performing a risk based  analysis of  uncertainties and external variables 
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4) Developing an independent base schedule 
 
The cost data utilized to formulate the RCC Independent Base Cost Estimate is 
based on information provided and generated from multiple databases and 
sources, each of which included unique overhead and other rates applied.  Cost 
and schedule data sources included the Bechtel Hanford Inc. database, the Fluor 
Hanford POWERtool database, and the 300 Area Accelerated Closure Project 
(ACP) schedule.  Cost data for certain projects such as the 100 Area 
miscellaneous underground piping was unavailable and thus had to be generated 
separately.  The RCC Team compiled and normalized this diverse data into a 
single database to formulate the Independent Base Cost Estimate and Schedule.  
The normalization process included removing overhead and other rates, then 
applying RCC Base labor rates and re-applying consistent markups including 
general and administrative (G&A) and direct distributable costs.  Figure 4.1 in the 
report is a flow diagram of the overall process used in developing the RCC Base 
Cost Estimate. 
 
The RCC Team was challenged with analyzing more than 1,100 cost estimates 
in the RCC contractor’s scope of work.  Estimate types ranged from simple 
spreadsheets to parametric models to detailed definitive estimates.  The team 
chose to divide the estimates into “model types.”  Model types were first reviewed 
from the perspective of making specific adjustments.  If deemed appropriate, 
adjustments were made to certain labor categories and/or other costs.  For 
example, engineering hours were reduced in several decontamination and 
decommissioning (D&D) model types.  Reference Appendix A, Labor Rates, 
Adjustments, and Adders for a comprehensive listing of model adjustments. 
 
The RCC Team also developed cost ranges for model types by grading them on 
three relevant criteria:  scope definition, quantities development methods, and 
cost estimate pricing.  Potential ranges were established for each criterion for 
each model type.  The three criteria were weighted for relative importance based 
on potential effect to the estimates.  A simulation for each model type resulted in 
additional adjustments to the baseline facility estimates.  All of the adjustments 
are summarized in Appendix A, Labor Rates, Adjustments, and Adders. 
 
It is important to note that the initial analysis and revisions were performed strictly 
on the model types for the purpose of developing independent cost estimates at 
the site facility level. The effects of uncertainties and external variables were 
considered separately. 
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A risk-based analysis was performed to account for: 

•  Uncertainties encountered during execution of cleanup activities 
•  The potential extreme variances from the base estimate before uncertainties 

are applied to individual projects 
•  External and other risk variables (such as weather, labor and equipment 

issues, productivity effects) 
 
The RCC Team utilized Crystal Ball™, a DOE accepted commercially available 
personal computer based forecasting and analysis program, to run simulations 
for developing the final base cost adjustment for uncertainties.  The simulation 
included all individual base cost estimates and certain external risk variables.  
The total base cost was grouped into three distinct forecast categories: 
1) High-Risk Projects 
2) Remaining Projects 
3) Risk Variables (External) 
 
High-risk projects included all underground remediation work (burial grounds, 
liquid sites, and remaining sites), N and K Area Reactors Interim Safe Storage 
(ISS), the 324 and 327 deactivations, and other selected deactivation projects.  
Remaining projects included D&D, remaining deactivation, mobilization, design, 
ongoing reactor ISS, utility isolation, new contract transition, Surveillance and 
Maintenance (S&M), Environmental Restoration Disposal Facility (ERDF) 
operations, and Project Management and Support (PM&S).  The risk variables 
(external) are listed in Table 4.2 in the report. 
 
During the uncertainties and external variables development, the RCC team was 
directed to NOT include any significant changes from what presently exist in the 
following: 

•  Changing of regulations and/or interpretation of regulations 
•  Funding availability 
•  Current non-River Corridor project assumptions 
•  Intervention by outside groups 
 
The results of the analysis of uncertainties and external variables based on a 
representative sampling of data are depicted in Table 4.4.  Table 4.5 and Table 
4.6 show the actual estimates for uncertainties and external variables used in the 
development of the RCC Independent Base Cost Estimate. 
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The basis for sequencing the work for the RCC Base Schedule was established 
after reviewing existing on-site prioritization methods, the ACP plan schedule, 
and the Multi-Year Work Plan (MYWP) current baseline schedule.  A work 
breakdown structure (WBS) was adopted by the RCC Team to show the 
responsibility and deliverable requirements of the RCC contractor, as follows: 
A. River Corridor Restoration 
B. Project Baseline Summary 
C. Zone 
D. Function 
E. Site/Facility 
 
The base schedule has been developed at the Function level and includes 
design, mobilization/demobilization, remediation of liquid waste sites, remediation 
of burial grounds, remediation of waste sites, special projects, ISS, S&M, 
deactivation, D&D, utilities isolation, waste operations, and PM&S.  The functions 
are specific manageable units that could be logically scheduled.  The Tri-Party 
Agreement milestones were found to be achievable.   
The assumed funding is: 

•  Phase I: $190 million/year for eight years 
•  Phase II: That required to complete within four years but no later than FY 

2012 
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1. INTRODUCTION 

On January 31, 2001, the U.S. Army Corps of Engineers (USACE), Walla Walla 
District with Project Time & Cost, Inc. (PT&C) as a subcontractor, entered into an 
agreement with the United States (U.S.) Department of Energy (DOE), Richland 
Operations Office (RL), to prepare an independent base estimate to support the 
River Corridor Closure (RCC) contract procurement actions.  Work began on 
February 5, 2001 and is scheduled for completion by July 5, 2001. 
 
A joint team from the USACE, Walla Walla, Washington, the USACE Galveston, 
Texas, and PT&C compiled the base estimate.  The RCC Team members are 
independent of any prospective bidders to the RCC contract and consisted of the 
following individuals: 
Kim Callan, P.E., CCE Project Manager 
Volker Schmidt, P.E., CCE    Deputy Project Manager 
Gary Haddle, CCC Lawrence Geren 
Mike Deiters, P.E., CCE Tom Humphries, P.E., CCE, PMP 
Andy Reape, CCE, PMP Simon Jackson, CCE 
Jim Prock, CCE, PMP  
 
 
2. BACKGROUND 

2.1 SITE AND REGIONAL INFORMATION 

The Hanford Site is a geographically diverse land area in southeastern 
Washington State.  The Hanford Site is bisected by the last free flowing stretch of 
the Columbia River and contains large areas of pristine shrub steppe habitat.  It 
is also included on the Comprehensive Environmental Response Compensation 
and Liability Act of 1980 (CERCLA) National Priorities List (NPL) of contaminated 
sites requiring cleanup actions. 
 
According to the Hanford Remedial Action Environmental Impact Statement and 
Comprehensive Land Use Plan (DOE/EIS 0222-F) about 4 percent of the site is 
surface contaminated and 30 percent of the site overlays groundwater 
contaminated from the past production of defense nuclear materials.  The 
proximity of the contaminated surfaces and sub-surfaces to the Columbia River 
makes the cleanup of the Hanford Site paramount. 
 
Over the past year, the U.S. DOE-RL has been formulating a focused vision for 
the future of the Hanford Site that builds on Hanford’s extensive progress to date 
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while continuing to embrace the priorities of the regulators, stakeholders, and 
area Tribal Nations. 
The three elements of that plan, called “Hanford 2012,” are to: 
1) Restore the Columbia River Corridor.  Successful cleanup of the River 

Corridor, which includes a portion of the recently designated Hanford Reach 
National Monument, will allow more than 200 square miles of Hanford land 
to be released for other uses, provide opportunities for public access to key 
recreational areas, protect cultural resources, and decrease the footprint for 
active Hanford cleanup operations to approximately 75 square miles. 

2) Transition the Central Plateau.  DOE is transitioning the Central Plateau 
from primarily waste storage to active waste treatment, storage, and 
disposal operations.  New, state of the art, environmentally compliant 
facilities will be used to support completion of the Hanford cleanup as well 
as to support the DOE Office of River Protection tank waste mission.  Some 
of these facilities, including the Canister Storage Building and Waste 
Receiving and Processing Facility have begun operation already. 

3) Prepare for the future.  The plan includes working with the community to 
understand their vision and effectively leverage Hanford resources including 
the Pacific Northwest National Laboratory (PNNL), the Hazardous Materials 
Management and Emergency Response (HAMMER) Training and Education 
Center, land, facilities, equipment, intellectual property and technologies, 
infrastructure and service capabilities, and a skilled workforce to create 
research opportunities and economically linked new business and 
industries.  

 
This Independent Base Cost Estimate focuses on the first of these elements, 
“Restoring the River Corridor”. 
 
2.2 RIVER CORRIDOR RESTORATION PROJECT INFORMATION 

The River Corridor is a 210 square mile area on the Hanford Site that is adjacent 
to the Columbia River.  This area is divided into three major sub-areas, the 100 
Area that is comprised of shut down plutonium production reactors and support 
facilities; the 300 Area that is comprised of reactor fuel fabrication, research and 
support facilities; and the 600 Area.  The 600 Area is mostly vacant land, but 
contains a number of waste sites that require remediation.  The 100 and 300 
Areas are on the Environmental Protection Agency (EPA) NPL and are two of the 
three open NPL sites at the Hanford Site with the other being the 200 Area 
(which is not part of the River Corridor). 
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The 100 Area is located in the northern portion of the Hanford Site.  It 
encompasses approximately 26 square miles and is bisected by the Columbia 
River. The portion south and west of the river is the site of six reactor areas (100-
B/C, 100-D, 100-F, 100-H, 100-K, and 100-N) along with numerous other waste 
sites primarily associated with the first decade of Hanford construction and 
production operations. The portion north and east of the river is the North (or 
Wahluke) Slope, which contained contaminants remaining from anti-aircraft 
missile bases  (but is not considered part of the River Corridor scope).   See 
Figure 2.1 for a map of the 100 Area. 
 
There are nine nuclear reactors spread among six reactor areas (two each at 
100-B/C, 100-D/DR, and 100-K East/ K West, and one each at 100-F, 100-H, 
and 100-N).  The first eight reactors, which were constructed between 1944 and 
1955, used Columbia River water in a single-pass process for cooling the reactor 
core.  Water was either discharged back to the river or diverted to onshore liquid 
waste disposal sites such as cribs.  This discharged cooling water contained 
hazardous waste constituents and radioactive materials that contaminated the 
soil and groundwater. 
 
The 100-N Reactor differed from the other eight reactors since it had the dual 
purpose of producing electricity and special nuclear material.  The process of 
using the heat for electricity generation required the reactor coolant system to be 
re-circulating rather than single-pass, as was the case for the other eight 
reactors.  This re-circulation process, however, caused the accumulation of much 
higher concentrations of radionuclides in the reactor coolant system.  Therefore, 
the soil that received any feed-and-bleed discharges from the reactor had a 
much higher concentration of contaminants. 
 
The 100 Area also includes contaminated structures such as buildings, buried 
pipelines, buried and exposed disposal cribs, and trenches. There are 420 soil 
sites and 42 burial grounds for a total of 462 waste sites.    These remaining sites 
require remediation to the clean-up levels specified in the approved regulatory 
decision documents. These clean-up levels generally require removal of 
radioactivity to preclude a committed effective dose equivalent from all pathways 
to less than 15 mrem/year and the removal of hazardous contaminants to 
residential use clean-up levels. 
 
An "operable unit"  at the Hanford Site is a grouping of land disposal or waste 
sites. The Operable Unit designation forms the basis for the regulatory pathway. 
For the 100 Area, the  “source” contamination is grouped geographically into 14 
source operable units, namely the 100-IU-6, 100-BC-1, 100-BC-2, 100-FR-1, 
100-FR-2, 100-IU-2, 100-HR-1, 100-HR-2, 100-DR-1, 100-DR-2, 100-KR-1, 100-
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KR-2, 100-NR-1, and the 100-NR-1 (Treatment, Storage, and Disposal Sites 
Remedial Action (RA)).  These source operable units contain about 462 waste 
sites to be remediated, which can be categorized as one of four basic types: 
contaminated soil, buried structures, debris, or burial grounds.  As of March 1, 
2001, approximately 2.9 million metric tons of soil has been excavated from the 
operable units in the 100 Area.  It is expected that by October 1, 2002 an 
additional 650,000 metric tons of soil will be excavated.  Current estimates 
indicate that an additional seven million metric tons of soil will require excavation 
and disposal in the Environmental Restoration Disposal Facility (ERDF) after 
October 1, 2002.   
 
There are also five operable units, namely 100-BC-5, 100-KR-4, 100-NR-2, 100-
HR-3, and 100-FR-3 that address contaminated groundwater in the 100 Area. 
However, they are not included as part of the River Corridor contract. 
 
The 300 Area was listed on the NPL on October 4, 1989 as one of four NPL sites 
at Hanford.  The 300 Area is located in the southeastern portion of the Hanford 
Site along the west bank of the Columbia River and about eight miles to the north 
of the City of Richland.  The 300 Area was the location of the uranium fuel 
fabrication facilities and provided fuel for the Hanford Site’s nine plutonium 
production reactors located in the 100 Area.  The 300 Area was also the center 
for most of the Hanford Site’s research and development activities.  In connection 
with these activities, chemical process laboratories, test reactors, and numerous 
ancillary/support structures were constructed.  Some of the 300 Area laboratories 
and support facilities are still in use.  The 300 Area includes three operable units 
(300-FF-1 and 300-FF-2 are contaminated waste source sites; 300-FF-5 
represents contaminated groundwater and is not included as part of the River 
Corridor contract). They contain 102 soil sites and seven burial grounds for a 
total of 109 waste sites to be remediated.   For more information on the 300 Area 
including detailed descriptions of the facilities and waste sites, see the Hanford 
Site 300 Area Accelerated Closure Project (ACP) Plan, HNF-6465, Rev. 0. 
 
The 100 Area and 300 Area are currently broken out by "Zones" per the Work 
Breakdown Structure (WBS). Maps on pages 5 and 6 identify zone locations for 
both Areas. See Figure 2.1 for a map of the 100 Area and See Figure 2.2 for a 
map of the 300 Area 
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Figure 2.1:  Area and Zone Map of 100 Area 
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Figure 2.2:  Zone Map of 300 Area 
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3. SCOPE AND PURPOSE 

The purpose of preparing the RCC Independent Base is to provide a defensible 
independent cost estimate for use in considering offers from prospective bidders.  
The task has been performed in accordance with the guidelines set forth in the 
DOE/RL, Hanford Estimating and Scheduling Guide and includes the following 
major steps: 

•  Evaluate the existing documentation supporting the RCC contract work scope 
•  Prepare an independent base cost estimate 
•  Prepare an independent project schedule 
•  Assist in placing the RCC Independent Base Estimate and Schedule on the 

DOE/RL web site 
 
The RCC Team collected and reviewed existing cost and schedule data that was 
used as the basis for the RCC Independent Base Cost Estimate.  A method was 
developed to grade the collected data and make adjustments that resulted in a 
“fair and reasonable” independent cost at the site/facility level.  A risk based 
contingency analysis was then performed to finalize the estimate. 
 
The independent schedule was prepared using a commercially available 
personal computer based project planning software (Primavera P3™).  Activities 
were established at the lowest practical level of detail and were cost and 
resource loaded.  Activities were logic linked.  The schedule identified key 
milestones associated with the RCC.  The RCC Team was directed to take a 
phased approach in finalizing the schedule that identified funding constraints for 
the Phase I and Phase II scenarios of the RCC contract.  Schedules were 
analyzed using the resource-loaded activities.  Finally, the RCC Team aided in 
posting the base cost and schedule information on the DOE web site. 
 
 
4. RCC TEAM BASE COST ESTIMATE AND SCHEDULE DEVELOPMENT 

4.1 GENERAL 
The overall methodology adopted for developing the RCC Base Cost Estimate is 
depicted in Figure 4.1.  Generally, existing cost data developed by the site 
contractors has been used as the starting point for developing the independent 
cost estimate.  This cost data is normalized or standardized by removing any 
overhead adders that had been applied by the contractor to subcontractor and 
material and other costs.  Information on projects outside the scope of the RCC 
contract is excluded from the estimate.  Labor hours are multiplied by newly 
calculated RCC labor rates.  The summation of the new labor cost, and the 



River Corridor Contract   
Independent Base Estimate 
Summary Report 

U.S. Army Corps of Engineers Page 8 October 2001 
Project Time & Cost, Inc.  Final 

subcontractor and material and other costs represents the direct cost to the RCC 
contractor. 
 
The resultant cost for each type of facility is then analyzed and adjustments 
made to the cost estimate to arrive at a “Direct Cost to RCC Contractor”.  The 
RCC contractor estimated general and administrative (G&A), direct distributable, 
and overhead costs are applied to these costs to generate the “RCC Team Base 
Cost Estimate excluding Contingency”.  The “RCC Team Base Cost Estimate 
excluding Contingency” is analyzed for potential uncertainties to determine the 
contingency.  The sum of the “RCC Team Base Cost Estimate Excluding 
Contingency,”, plus contingency, and the expected contractor fee results in the 
Total RCC Team Base Cost Estimate. 
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Figure 4.1:  Base Cost Development Overall Process 
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4.2 INITIAL COST DATA AND ADDERS 

4.2.1 Data Gathering/Database Development 

The data utilized to formulate the RCC Independent Base Cost Estimate and 
Schedule is derived from information provided and generated from multiple 
sources, each of which has unique overhead and other rates applied.  The 
Richland Environmental Restoration Baseline prepared by Bechtel Hanford Inc. 
(BHI), supplied cost information for Project Baseline Summary (PBS) RC01, 
RC02, RC04, and RC05. The Fluor Hanford (FH) database, developed with the 
aid of a personal computer based parametric deactivation cost program named 
POWERtool, has cost information for RC03 and RC06.  The 300 ACP schedule 
further modifies any of the above cost data that is included in the schedule.  And 
finally, cost data for certain projects, such as the 100 Area underground piping, 
were unavailable or required extensive modification and thus was generated 
separately by the RCC Team. 
 
Figures 4.2, 4.3, and 4.4 provide further detail of the baseline process for 
conversion of each of the different data sources information (BHI, FH, 300 ACP, 
Other) to the “Direct Cost to RCC Contractor.”  Figure 4.5 graphically shows the 
steps in arriving at the “RCC Base Cost Estimate” from the  “Direct Cost to RCC 
Contractor.”  The steps in the Figures are cross-referenced to actual cost 
information presented in the Appendix A, Labor Rates, Adjustments and Adders 
to assist the reader in gaining an understanding of the process used.  The RCC 
Independent Base database fields are also included in the appendix. 
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Direct Cost Development 
    Mhrs (HAMTC hrs) x RCC HAMTC Labor Rate
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___________________________________________________________
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Direct Cost Development 
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Demobilization
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 - See corresponding ref erence in Appendix,  Baseline Estimate Labor Rates, Adjustments and Adders 
Figure 4.2:  Detailed Work Plan Data Flow Diagram  
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Figure 4.3:  Deactivation Projects Data Flow Diagram 
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 - See corresponding reference in Appendix,  Baseline Estimate Labor Rates, Adjustments and Adders 
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Figure 4.4:  300 ACP and Other Data Flow Diagram 
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Figure 4.5:  Adjustments, Adders, and Uncertainties 
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4.2.2 Project Management and Support (PM&S) 
The overall Project Management and Support (PM&S) costs include the 
resources necessary to initiate and maintain systems to ensure the quality of 
these activities and deliverables; promote an injury free workplace; ensure 
compliance with applicable laws and regulations; perform cost and schedule 
control in accordance with DOE policy and requirements; and identify and 
demonstrate program control, business management, and detailed cost 
estimating support. The PM&S baseline costs comprise the level of support 
needed to complete the RCC contract. 
 
The PM&S costs for the RCC are based on Hanford historical data and the 
PM&S structure and overall scope found in the Richland Environmental 
Restoration Project Fiscal Year 2001 – 2003 Detailed Work Plan.  The 
independent base PM&S costs are applied as a fixed percentage over the period 
of the contract. 
 
In the team’s review of the Richland Environmental Restoration Project Baseline 
MYWP, it was found that BHI distributed PM&S costs evenly across the six PBS 
areas.   The RCC Team chose to develop the PM&S costs based on the quantity 
and cost of activities performed in each PBS, and distribute costs based on the 
percentage of work per PBS of the total River Corridor Restoration costs.  This 
distribution of the PM&S costs should provide the DOE with a better 
understanding of the effort needed for each area in the River Corridor 
Restoration project. 
 
The PM&S structure is divided into the following four distinct functions: 
A. Project Technical Support 
B. Program and Project Support 
C. Planning and Controls 
D. Compliance, Quality, Safety and Health (CQS&H) 
 
For each of these functions, it is assumed that specific workgroups will be 
developed to support or maintain the mission goals for each function.  The scope 
of each function includes the following activities: 
A.  Project Technical Support: 

•  Design Functions 
•  Work Plan Procedure Preparation 
•  Regulatory Support 
•  Risk Assessment 
•  Sample and Data Management 
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B.  Program and Project Support: 

•  Record and Document Control 
•  Procurement Activities 
•  Community (External) Affairs or Public Outreach 
 
C.  Planning and Controls: 

•  Strategic Planning 
•  Performance Analysis 
•  Progress Tracking 
•  Change Control Coordination 
 
D.  Compliance, Quality, Safety and Health 

•  Safety and Health Oversight 
•  Radiation Protection Program 
•  Industrial Hygiene and Safety 
•  Fire Protection 
•  Workers Compensation and Injury Case Management 
 
 
4.3 RCC BASE COST ESTIMATE ADJUSTMENTS 

4.3.1 General Approach 
The RCC Team was challenged with analyzing more than 1,100 cost estimates 
in the RCC contractor’s scope of work.  Estimate types ranged from no estimate 
to simple spreadsheets to parametric models to detailed definitive estimates.  
The analysis method needed to be simple and automated in order to handle the 
large number of estimates.  The team chose to divide the estimates into “model 
types,” make specific adjustments as deemed appropriate; develop any missing 
estimates; and grade the model types on the three most relevant criteria: scope 
definition, quantities development methods, and cost estimate pricing. 
 
Specific adjustments were made to certain labor categories and/or other costs.  
For example, engineering hours were reduced in several D&D model types.  
Potential ranges were established for each of the three criterion for each model 
type.  The three criteria were weighted for relative importance based on potential 
effect to the estimates.  A simulation for each model type then resulted in 
additional adjustments to the base facility estimates  
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The results of the specific adjustments and the adjustments resulting from the 
simulations are summarized in Appendix A, Estimate Labor Rates, Adjustments, 
and Adders.  The grading ranges are summarized in Appendix B, Estimate and 
Uncertainty Ranges. 
 
It is important to note that the initial analyses and revisions were performed 
strictly on the model types and subsequently applied to the individual estimates.  
Contingency and risk variables (external) were considered in a separate analysis.  
The base estimate development approach is depicted in Figure 4.5. 
 
4.3.2 Specific Estimate Adjustments 
During the review of all the available cost information made available to the RCC 
Team, it became evident that some of the estimates reviewed would require 
some updating and that cost estimates were not available for certain facilities or 
activities.  The RCC Team generated new cost estimates or made adjustments to 
the following: 
 
MCACES Models Estimate Adjustments 
The RCC Team reviewed in detail a total of 30 Micro-Computer Aided Cost 
Estimating System (MCACES) estimate models.  These are parametric cost 
model estimates with specific input parameters.  The models were divided into 
two main groups: remedial action (RA) and decontamination and 
decommissioning (D&D). 
 
Specific adjustments were made to all estimates associated with certain 
individual models.  These changes are grouped into three categories as follows: 
1) RA 
2) D&D 
3) 300 Area Burial Grounds 
 
The RA models include a 12-day allowance for mobilization in an algorithm used 
to calculate the Environmental Restoration Contractor (ERC) hours for project 
management.  This results in excessive “Exempt / Non-Exempt” time for small 
jobs with field durations of one to two days.  The “Exempt / Non-Exempt” man-
hours were reduced by 144 hours to correct for this.  This adjustment results in a 
more accurate representation of small projects while having negligible effect on 
larger jobs. 
 
In most D&D models, project management during assessment was found to be 
double counted in work breakdown structure (WBS) elements 17.01 (Pre-
decommissioning) and 91.10 (Project Management Support, Assessment).  
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Conversely, D&D activity productivity rates were considered aggressive.  DOE 
project managers said that they had not tracked actual hours to that level of 
detail.  However, they indicated that the D&D estimated costs as a whole have 
generally been accurate.  As a result, the RCC Team adjusted the D&D models 
to level the manual versus non-manual labor hours to reflect anticipated actual 
performance.  Specifically, the team reduced “Exempt / Non-Exempt” man-hours 
and increased “Bargaining Unit” man-hours as indicated in Table 4.1.  
Adjustments varied per model type. 
 
All 300 Area burial ground estimates were increased by 168%.  These 
modifications were the result of two meetings attended by RCC Team members.  
One meeting was with contractor personnel and one with DOE project managers.  
Recent experience in the 300 Area strongly indicates that the 300 Area Burial 
Ground model does not sufficiently cover actual scope.  The RCC team 
developed the percentage increase by looking at the probability and cost impact 
of four potential events: 

•  More buried waste encountered 
•  More contaminated waste encountered 
•  More drummed liquids encountered that require treatment for ERDF disposal 
•  Liquids encountered that are untreatable or treatable by incineration only  
 

 
 
Table 4.1 summarizes adjustments made to MCACES estimates by model type. 
 

300 Area Burial Ground Risks    

Modify Estimate Probability Cost Impact Total Impact 
Encounter more buried waste 75.0% 25.0% 18.8%
Encounter more contaminated soil (plume chase) 50.0% 25.0% 12.5%
Encounter unknown drummed liquids (ERDF) 75.0% 50.0% 37.5%
Encounter incineration liquids 50.0% 200.0% 100.0%
   168.8%
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Table 4.1:  Specific Adjustments to MCACES Estimates 
 

Model Description 
“Exempt /  

Non-exempt” 
hrs 

“Bargaining 
Unit” hrs Sub/Other $ 

Below Grade Structure (144) no change no change 

100 Area Burial Ground no change no change no change 

300 Area Burial Ground Increase 168% Increase 168% Increase 168% 

Crib/French Drain (144) no change no change 

Piping Remediation (144) no change no change 

Retention Basin (144) no change no change 

Trench (144) no change no change 

Site Closure no change no change no change 

300 Area Clean D&D 1K to 5K GSF (200) 200 no change 

300 Area Clean >5K GSF (390) 390 no change 

300 Area Contaminated 1K to 5K GSF (90) 90 no change 

300 Area Contaminated 5K to 30 K GSF (320) 320 no change 

300 Area Contaminated >30K GSF no change no change no change 

100 Area Clean <1K GSF (180) 180 no change 

100 Area Clean 1K to 5K GSF (490) 490 no change 

100 Area Clean >5K (790) 790 no change 

100 Area Contaminated <1K GSF (115) 115 no change 

100 Area Contaminated 1K to 5K GSF (500) 500 no change 

100 Area Contaminated 5K to 30K GSF (875) 875 no change 

100 Area Contaminated >30K GSF (875) 875 no change 

300 Area Stack no change no change no change 

100 Area Stack (350) 350 no change 

Water Tunnel (520) 520 no change 

Piping Trestle no change no change no change 
 
 
Other Infrastructure Zone Estimate Adjustments 
The estimates for Infrastructure Zone are in the ACP Plan support data sheets 
and scope statements are in Volume III of the Plan.  The Infrastructure Zone 
estimates include several distinct projects as well as Surveillance and 
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Maintenance (S&M) for various facilities.  S&M costs had been altered in the 
ACP schedule to reflect a 2012 end date rather than the 2009 end date assumed 
in the ACP Plan.  The cost and scope information for this change was very 
limited.  The RCC Team used the data provided in the ACP schedule to reflect 
the 2012 end date. 
 
RA Mobilization/Demobilization Estimate Adjustments 
The estimates for mobilization and demobilization were very detailed and 
included items such as six trailers, septic tanks, utilities, and 30 pieces of 
equipment.  However, multiple mobilizations and demobilizations were included 
within each zone.  The RCC Team reduced the number of RA mobilization and 
demobilization estimates to one or two each per zone in the 100 Area and two for 
the 300 Area (one for Phase I and one for Phase II). 
 
ERDF Estimate Adjustments 
ERDF operational and other costs vary based on waste volumes received.  RA is 
the major driver, not D&D.  Starting with the current baseline ERDF costs and 
anticipated volumes, the RCC Team adjusted ERDF estimated costs to include 
waste quantities for the miscellaneous underground piping scope addition. 
 
100 Area Reactor Underground Piping Estimates Adjustments 
Estimates for 100 Area reactor underground piping were not provided to the RCC 
Team.  The RCC Team developed high-level parametric estimates for the six 
reactor areas that require miscellaneous underground piping removal based on 
information contained in the pipeline evaluation reports for the 100-D/DR and 
100-B/C Areas.  These reports include historical information as well as estimated 
remaining pipe quantities by various sizes.   
 
Other Specific Adjustments 
Certain additional discrete adjustments were made to the baseline estimates 
based on expected costs that would occur for the RCC contractor.  These costs 
result from the potential for productivity loss issues associated with the new 
contractor changeover and capital outlay for additional specialized equipment 
needed for the accelerated work plan execution. 
 
1. Workforce Productivity during Contractor Changeover 
When the contract is awarded, there will be a changeover period and learning 
curve for the new contractor.  Work currently underway and planned during the 
near term should continue, but there is potential for productivity loss due to the 
changeover  that may have an impact on the ongoing projects.  The impact is 
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expected to be minimized by requiring the management team to be on-site three 
months prior to the changeover of the operation. 
 
It is assumed that there may be some productivity loss for the first three months 
of the contract.  This results in an adjustment equal to 0.5% of the total 
“Bargaining Unit” hours and subcontractor dollars distributed to the ongoing 
projects. 
 
2. Availability of Specialized Equipment  
Per conversations with BHI and DOE personnel, specialized equipment needed 
for D&D and RA activities includes hydraulic grapples, concrete crushers, and 
remotely operated excavation machines (BROC).  These machines and 
attachments are difficult to obtain, cannot be rented, and only a limited number of 
such pieces of equipment are on-site.  It is assumed that an additional $300,000 
per year will be required for the accelerated cleanup.  This accounts for one 
major equipment acquisition per year.  The cost is distributed to all projects. 
 
4.3.3 Development of Estimate Ranges 
As part of the review of the cost estimates, the RCC Team graded all the model 
types on the three most relevant criteria:  scope definition, quantities 
development methods, and cost estimate pricing.  The results of the grading 
define the range of costs expected for a particular cost estimate based upon the 
review of the methodology employed for generating the estimate and quality of 
the information available.  The grading ranges are summarized in Appendix B, 
Estimate and Uncertainty Ranges. 
 
Based on engineer’s judgment the three criteria were weighted for relative 
importance based on potential effect to the estimates as follows: 
Scope 35% 
Quantity 40% 
Pricing 25% 
 
The weights are based on scope and quantity issues having potentially greater 
effect on the estimates than pricing.  If scope and quantities are not well defined, 
pricing becomes essentially irrelevant.  On the other hand, if scope and 
quantities are defined satisfactorily, pricing will be high on some items and low on 
others, resulting in a leveling effect. 
 
In developing the potential cost impact due to scope definition, the RCC Team 
considered the clarity of work descriptions and the technical approach, e.g., are 
the assumptions clear and sufficient to define the work to be performed and are 
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qualifications and exclusions stated? The potential for unknown elements 
(changes in contamination volumes) within the scope of the RCC contract was 
also considered 
 
In determining the cost impact due to quantity, the RCC Team considered the 
approach utilized for quantifying key project elements and other major cost 
drivers such as waste volumes, e.g., are quantities based on characterization 
and resulting engineering takeoffs, walk downs, or assumptions with minimal 
available information? 
 
For grading the cost estimate pricing, the RCC Team considered the bases of 
unit pricing such as allowances, engineer’s judgment, historical cost, bottoms-up 
unit pricing, and subcontractor quotations.  The costing techniques employed for 
any activity based estimating were also considered, e.g., are unit prices 
consistent with industry and/or site standards (whichever is appropriate) and are 
estimated productivity rates for the work being performed conservative or 
aggressive? 
 
POWERtool Estimates Ranges 
Fluor Hanford (FH) personnel indicated that each facility was evaluated by visual 
inspection and the estimate scope and quantities were developed from the 
information gathered.  Walk downs were performed on 100% of all facilities to 
determine deactivation activity requirements and quantities.  Areas for the 
facilities were calculated based on facility footprint multiplied by number of 
stories.  It was stated in meetings that all quantity assumptions were very 
conservative.  However, the inspections were visual versus actual 
characterizations and as a result the quantity variability could still be high.   
 
The scope range was based on the potential for encountering more or less 
equipment and hazardous waste during deactivation operations, and the cost 
consequence of such occurrence.  Scope consequences are expected to vary 
per facility type and confidence ranges were assigned accordingly.  
 
The POWERtool estimating system contains a library of user-defined activities 
and resources for specific deactivation tasks.  A team of ten members that 
included estimators, engineers, and field labor representatives developed 
productivity rates for activities included in the system.  The rates are considered 
moderate.  Pricing for the work was developed conservatively to insure items 
were covered.  The RCC Team confirmed that the estimate was conservative by 
reviewing 100% of the deactivation activity library unit pricing.  Based on the 
review, facility deactivation estimates were categorized into the following groups 
to apply a pricing confidence level: 
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1) Office Buildings 
2) Storage Buildings 
3) Mobile Offices 
4) Support Facilities 
5) Laboratory Facilities 
6) Deactivation 
 
Office building, storage building, and mobile office estimate pricing was found to 
be conservative.  This conservative grading is based on the following: 

•  Minimal work is required compared to other structure types. 
•  The primary cost is for characterization and should be less for these facilities 

since office buildings and storage facilities are generally constructed as one 
large consistent area. 

•  Areas of the storage buildings and trailers are small, usually less than 2,000 
square feet and uncluttered.  Consequently work should progress quicker 
than parametrically estimated. 

 
Support facilities were evaluated based on the activities included in the estimate, 
the type of support it provided, and the type of facility it was supporting.  
Assigned ranges varied based on these factors. 
 
Laboratories and the buildings with known hazardous and radioactive materials 
were assigned ranges based on the following: 

•  Hazardous and radioactive materials add uncertainty, potentially driving the 
deactivation cost higher. 

•  Laboratories tend to be more cluttered with piping and equipment not found in 
other buildings.  This could reduce estimated productivities significantly. 

 
Several additional deactivation projects in the 300 Area were identified as risky:  
313, 3720, 308, and 333.  These projects were grouped into a separate model 
and given ranges and confidence scores similar to the 324 and 327 facilities. 
 
Appendix B, Estimate and Uncertainty Ranges, summarizes the RCC Team 
grading for each POWERtool estimate model type and category.  They are 
identified under Column ID as 1P for the categories noted above.  
 
MCACES Models Estimate Ranges 
MCACES model types were categorized into various site types as shown in 
Appendix B, Estimate and Uncertainty Ranges, and identified as 2M.   The RA 
and D&D models and associated estimates were graded for scope and quantity 
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uncertainties based on information obtained during meetings with contractor and 
DOE project managers.  The RCC Team calculated ranges of values based on 
the probability of potential occurrences and the resultant cost impact.  Items 
considered for scope and quantity impacts include: 

•  Model completeness and level of optimism 
•  Potential to encounter unanticipated or unknown liquids 
•  Potential to encounter more waste or contaminated soil 
•  Potential to encounter more hazardous waste 
 
Each of the 30 MCACES parametric cost models was reviewed and graded on 
an individual basis.  They were generally graded as budget type cost estimates 
from a pricing standpoint.  The D&D models were found to be more conservative, 
especially in the project management (non-manual hours) assumptions. 
 
Composite MCACES estimates that are combinations of the basic MCACES 
estimate models were also reviewed.  They are used by the site in the 
development of estimates for areas that have multiple scope items.  The 
composite models were adjusted and graded using a weighted average based on 
the basic MCACES models used in the composite. 
 
Appendix B, Estimate and Uncertainty Ranges, summarizes the RCC Team 
grading for each MCACES models estimate type and category.  They are 
identified under Column ID as 2M. 
 
Building Utilities Isolation Estimate Ranges 
The estimates for individual facility utility isolation are in the ACP Plan support 
data, Volume III.  These parametric estimates, including input data, are 
documented for each utility isolation type (Sanitary Water, Electrical, Process 
and Sanitary Sewer, Steam and Natural Gas Line, and Telecommunication). 
 
The RCC Team categorized the facility utility isolation estimates into the following 
groups for determining scope, quantity, and pricing confidence levels: 
1) Storage/Small 
2) Laboratory/Large 
3) Other 
 
Quantities for each 300 Area facility are documented in matrix form by utility 
isolation type in the ACP Plan.  These quantities were developed from a 
combination of walk downs, drawing searches, and other means available such 
as confirmation from knowledgeable sources.  This method of data gathering was 
confirmed through discussions with personnel responsible for the process.  The 
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RCC team deduced that the quantity information was reasonably accurate with 
minimal chance for variance. 
 
Scope for each 300 Area facility is documented in the parametric estimate for 
each utility isolation type.  The RCC team reviewed the potential for scope 
changes for various type facilities and developed confidence grading accordingly.  
For facilities grouped into “Storage/Small” facilities, such as trailers, storage, and 
various other small buildings, the potential for scope change was determined to 
be minimal and the stated scope assumptions were viewed as very conservative.  
Utility outlets would be visible and more easily accessible on the small facilities 
than parametrically estimated.  However, the team rated “Laboratory/Large” 
facilities as having greater potential for increased scope.  The laboratories 
generally included process lines, which increase the potential for a new waste 
site discovery that could delay timely completion.  In addition, the exact location 
of utility outlets may not be as readily apparent or easily accessible.  “Other” 
facilities are considered to have a minimal potential for reduced or increased 
scope.   
 
The RCC Team reviewed the parametric estimates for pricing.  Each estimate is 
made up of various activities that include required labor categories and estimated 
man-hours.  Pricing was found to be generally conservative and appropriate for 
the current level of planning. 
 
Appendix B, Estimate and Uncertainty Ranges, summarizes the RCC Team 
grading for each facility utilities isolation estimate model type and category.  They 
are identified under Column ID as 3A for the categories noted above. 
 
Other Infrastructure Zone Estimate Ranges 
The RCC Team grouped the S&M estimates into one category for grading.  The 
S&M scope is considered well defined based on historical performance and 
current procedures.  In addition, the team does not expect any major changes to 
the established procedures.  Quantity was determined to be the most uncertain 
area for S&M since the number of facilities requiring S&M in the out years may 
vary based on schedule slippage or acceleration.  Finally, the team agreed that 
pricing should be well established based on historical performance.   
 
The “distinct projects” in the Infrastructure Zone were graded as one group 
because of the similarities of available information.  The RCC Team noted 
opportunity for scope change based on various factors such as lack of current 
design and other unknowns.  Quantity statements are present in the narratives 
and the use of existing drawings for quantity calculations increase the accuracy 
of this information.  Some activity-based unit pricing exists and was found to be 
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reasonable, but this type of information was limited and does not match the ACP 
Plan.  The pricing information was graded as one step above order-of-magnitude. 
 
Appendix B, Estimate and Uncertainty Ranges, summarizes the RCC Team 
grading for each S&M estimate and for each distinct project estimate in the 
Infrastructure Zone by model type and category.  They are identified under 
Column ID as 3A for category “S&M” and “Other Infrastructure” respectively. 
 
 
Design and Non-Site Specific (NSS) Estimate Ranges 
Design and NSS estimates are based on actual cost data, contract awards, and 
project experience.  However, the awards are cost plus contracts that historically 
have experienced scope and cost growth.  In addition, there is a potential for RA 
work uncovering additional design needs.  Thus, the RCC Team graded the 
group as noted in Appendix B, Estimate and Uncertainty Ranges.  They are 
identified under Column ID as 4O for category “Design.” 
 
RA Mobilization/Demobilization Estimate Ranges 
The estimates for RA mobilization/demobilization are activity based and very 
detailed.  Scope is well defined and should not vary from anticipated 
performance.  Quantities could vary if equipment was mobilized to another site 
and then brought back for additional work.  The temporary contractor trailers are 
expected to remain in place at each zone until work is complete.  Additionally, 
trailers are assumed available on-site so that rental is not expected to be an 
issue.  The unit prices are deemed reasonable.   
The RCC Team graded the estimates as definitive as noted in Appendix B, 
Estimate and Uncertainty Ranges.  They are identified under Column ID as 4O 
for category “RA Mobilization.” 
 
ERDF Estimate Ranges 
The RCC Team expects that the ERDF costs will level out during the RCC 
contract since maintaining a relatively constant waste volume feed to the ERDF 
is a scheduling consideration.  Scope is viewed as consistent and defined since 
the facility is operational.  The team considered quantity to have the most 
potential for change because the projected volumes of material to the ERDF are 
generally parametrically forecasted.  Pricing could be an issue because 
subcontracts are re-negotiated after FY 2003.   
The RCC Team graded the estimates as noted in Appendix B, Estimate and 
Uncertainty Ranges.  They are identified under Column ID as 4O for category 
“ERDF.” 
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324/327 Building Deactivation Project Estimate Ranges 
The RCC Team was provided very detailed definitive estimates for deactivation 
of the 324 and 327 facilities.  The estimates were completed January 2000 and 
incorporate field deactivation experience for the two facilities.  However, the 
deactivation of these two facilities is considered one of the major technical 
challenges on site.  As a result, the team considered changes in scope to be 
quite likely.  In addition, quantities were defined but potentially could change due 
to the nature of the work.  Pricing was reviewed and found to be reasonable. 
The RCC Team graded the group as noted in Appendix B, Estimate and 
Uncertainty Ranges.  They are identified under Column ID as 4O for category 
“Deactivation”.  
 
Interim Safe Storage (ISS) Reactor Stabilization Estimate Ranges 
The team reviewed a current estimate of a reactor ISS project to establish ranges 
of expected costs.  All ISS projects are ongoing with the exception of KE, KW, 
and N reactors.  The KE and KW reactors present a challenge because they are 
larger than other reactors on site.  The N reactor presents a technical challenge 
because the facility is designed differently than other reactors on site.  
Furthermore, a Record of Decision (ROD) that defines the method and end state 
of the ISS for the N reactor is not yet in place.  As a result, ISS projects are split 
into three groups and given confidence ranges as noted in Appendix, Estimate 
and Uncertainty Ranges.  They are identified under Column ID as 4O for 
category “ISS.”  
 
100 Area Reactor Underground Piping Estimate Adjustments 
Estimates for 100 Area reactor underground piping were not provided to the RCC 
Team.  The RCC Team developed high-level parametric estimates for the six 
reactor areas that require miscellaneous underground piping removal based on 
information contained in the pipeline evaluation reports for the 100-D/DR and 
100-B/C Areas.  These estimates were graded as order-of-magnitude estimates. 
They are identified under Column ID as 4O for category “Remediation” and 
model type “UGPIPE” in Appendix B, Estimate and Uncertainty Ranges.  
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4.4 ESTIMATED UNCERTAINTY AND CONTINGENCY ANALYSIS 

4.4.1 General 

The sum of the individual facility estimates and the other adjustments is defined 
as the RCC Team’s “Base Estimate Before Contingency”.  A contingency 
analysis was performed to account for: 

•  Uncertainties encountered during execution of cleanup activities.   
•  The impact of external factors on the cost and schedule of the projects 
 
The RCC Team utilized Crystal Ball™, a DOE accepted commercially available 
personal computer based forecasting and analysis program, to run simulations 
for developing the final base contingency.  The contingency simulation included 
all individual baseline estimates and the external risk variables.  The total base 
cost was further grouped into three distinct forecast categories to better 
represent the potential for cost variation based on the quality of the information 
available for a project and the historical cost experience for similar projects: 
1) High-Risk Projects 
2) Remaining Projects 
3) Risk Variables (External) 
 
The initial low and high limits for each individual facility estimate were calculated 
by applying the ranges of cost developed for scope, quantity, and pricing during 
the estimate model analyses.  The results represent the most likely range of 
costs for each facility by the RCC Team.  These limits were then modified based 
on expected degrees of accuracy set forth in the Office of Infrastructure 
Acquisition DOE Cost Estimating Guide, Volume 6, November 1994, and further 
discussions with cognizant DOE RCC program managers.  Appendix B, Estimate 
Adjustment and Uncertainty Ranges tabulates the initial and extended ranges for 
each model type.  
 
Projects deemed to be “High-Risk” are represented by a custom extreme value 
distribution with the following assumptions: 
1) An extreme lower limit of 50% below that calculated during the base 

estimate development 
2) A most likely value (mode) as the base estimate 
3) A 95% cumulative probability that the upper limit of costs is no greater than 

twice the highest cost calculated during the base estimate development 
4) An extreme upper limit of four times the base estimate 
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This distribution was chosen because the nature of the work involves many 
unknowns.  As a result, there is a good potential for major cost increases but also 
some potential for cost savings.  High-Risk projects include all underground 
remediation work (burial grounds, liquid sites, and remaining sites), N and K Area 
reactors ISS, BEMR listed projects, the 324 and 327 deactivations, and other 
selected deactivation projects. 
 
The “remaining projects” were represented by a triangular distribution with the 
following assumptions: 
1) An extreme lower limit of 50% below that calculated during the base 

estimate development 
2) A most likely value (mode) as the base estimate 
3) An extreme upper limit of 50% above that calculated during the base 

estimate development 
 
This distribution was chosen because the work in the “remaining projects” is 
more defined (has less unknowns) and thus results in a higher degree of 
confidence in the base estimates.  Remaining projects included D&D, remaining 
deactivation, RA mobilization, design, ongoing reactor ISS, utility isolation, S&M, 
ERDF operations, and PM&S.  The High-Risk and remaining project distributions 
are illustrated in Figure 4.6. 
 

Figure 4.6:  Project Distributions  

 
“External risk” variables are also represented by triangular probability 
distributions.  The distributions are defined by using up to four distinct 
parameters to reflect the potential of occurrence and the expected effect on 
overall cost.  These parameters are the lowest incremental cost possible, the 
highest incremental cost possible, the current estimated cost (zero incremental 
cost), and the incremental cost representing an 80% cumulative probability of not 
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exceeding.  Examples of possible resultant distributions are illustrated graphically 
in Figure 4.7. 

 
Figure 4.7:  Potential External Risk Variable Distributions  

 
4.4.2 Risk Variables (External) 

Table 4.2 depicts the risk variables considered by the RCC Team.  External 
items that constituted a change in RCC contractor scope were reviewed, but 
were not included in the contingency analysis as directed by the DOE.  More 
detailed discussion and analysis assumptions follow. 
 

Table 4.2:  Risk Variables (External) Considered 
 

ITEM DESCRIPTION COST 
RISK 

SCHEDULE 
RISK 

1 Workforce Productivity during Contractor Changeover  Y Y 

2 Ramp-up of New Workforce Y Y 

3 Training of New Workforce Y Y 

4 Strikes N N 

5 Understanding of Government Requirements N N 
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ITEM DESCRIPTION COST 
RISK 

SCHEDULE 
RISK 

6 Availability of Specialized Equipment Y Y 

7 Weather Y Y 

8 Approval Turnaround Time Y Y 

9 Sample Analysis Capacity and Turnaround Time N Y 

10 Changing Regulations and / or Interpretation of 
Regulations ** ** 

11 Funding ** ** 

12 Commodities, Raw Materials, Wage Rates, Site 
Services Y N 

13 Procurement Lead Times N N 

14 Current Non-River Corridor Project Assumptions ** ** 

15 Bidding Climate / Contract Market N N 

16 Intervention by Outside Groups ** ** 

17 Labor Bumping Y Y 

18 Other Problems Y N 
 
**  May be a change in contract scope and thus not included in contingency analysis 
 
1. Workforce Productivity during Contractor Changeover 
When the contract is awarded, the new contractor will undergo a change over 
period and experience a learning curve.  It is assumed that the work force and 
middle management will continue with the new contractor.  However, upper 
management will be replaced and new operating methods and new procedures 
for conducting business will be written.  New subcontracts will be written.  Work 
currently underway and planned during the near term are expected to continue, 
but there is potential for productivity loss and subsequent impact to the schedule 
due to the changeover.  The contractor changeover and learning curve base 
adjustments are based on past experience at Hanford as well as other DOE 
sites, such as Rocky Flats and Oak Ridge. 
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Changeover Time Analysis and Assumptions  
“Bargaining Unit” personnel and Subcontractors are required to 
work more hours to complete the ongoing work due to lower 
productivity during changeover. 
 
Lowest incremental cost: No changeover costs incurred ($0). 
 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
No additional costs incurred above those included in the base 
estimate cost. 
 
Highest incremental cost: 
Assume 50% efficiency for 12 months (6 month loss).  This requires 
an increase of production of 6/112 or 5.4% for the remaining 
months (applied to “Bargaining Unit” and subcontractor $). 

 
2. Ramp-up of New Workforce 
Due to acceleration of the cleanup schedule, the on-site work force will be 
increased and multiple subcontracts awarded.  The acceleration of deactivation 
work in the 300 Area will require hiring new workers.  The new employees will 
require training, baseline physicals, clearances, and badges.  
 
Based on conversations with “Bargaining Unit”, hiring and placement of new 
workers has not been a problem in the past.  However, competition for skilled 
workers from other large projects on-site (such as the Waste Treatment Plant) 
pose a potential cost and schedule risk.  The potential costs incurred to ramp-up 
the new work force are combined with the analysis for potential additional training 
costs below. 
 
3. Training of New Workforce 
Based on conversations with the Hazardous Materials Management and 
Emergency Response (HAMMER) Training and Education Center all new 
employees are required to complete 4 to 8 weeks of training depending on their 
job description.  Examples of possible required training for non-management 
personnel include the following: 

•  Hazardous Waste Operator (HAZWOPER) 40 hrs 
•  RAD Worker Training 24 hrs 
•  Hanford General Employee Training (HGET) 3 hrs 



River Corridor Contract   
Independent Base Estimate 
Summary Report 

U.S. Army Corps of Engineers Page 33 October 2001 
Project Time & Cost, Inc.  Final 

•  Mask Fit 8 hrs 
•  Criticality Safety 8 hrs 
•  As Low As Reasonably Achievable (ALARA) 4 hrs 
•  Chemical / Nuclear Operator 200 hrs 
 
Historically, the Hanford Site has not had trouble training workers for new 
projects.  However, other planned and ongoing projects such as the Waste 
Treatment Plant could cause competition and subsequent delays for worker 
training in certain labor categories.  Consequently, the acquisition and training of 
new workers poses a schedule risk whenever the work is accelerated.  The 
current workforce will continue with the new contract.  However, hiring of 
additional personnel and training may be necessary over the life of the contract. 
 

Ramp-up and Training Analysis and Assumptions 
Additional “Bargaining Unit”, Subcontractor, and “Exempt / Non-
Exempt” labor is required to complete the program in the necessary 
time frame. 
 
Lowest incremental cost: No additional costs incurred ($0). 
 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
Assume a 1% increase of costs over the life of the contract (applied 
to “Bargaining Unit”/subcontractor and “Exempt / Non-Exempt” $). 
 
Highest incremental cost: 
Assume a 3% increase of costs over the life of the contract (applied 
to “Bargaining Unit”/subcontractor and “Exempt / Non-Exempt” $). 
 

4. Strikes 
It is expected that the new contractor will sign the site labor agreement with all 
bargaining units, which prohibits strikes.  Hence, this will not be a risk. 
 
5. Understanding Government Requirements versus Best Commercial 

Practices 
It is expected that a contractor with environmental remediation, deactivation, 
decontamination, decommissioning and demolition of nuclear facility experience 
will be awarded the contract.  The contractor will understand minimum staffing 
levels for activities and other requirements mandated by DOE Orders.  
Furthermore, based on lessons learned, it is assumed that Government 



River Corridor Contract   
Independent Base Estimate 
Summary Report 

U.S. Army Corps of Engineers Page 34 October 2001 
Project Time & Cost, Inc.  Final 

requirements will be clearly stated and understood from industry one-on-one 
sessions.  The Draft Request for Proposal (DRFP) and specifications will be 
clearly written and unambiguous regarding Government requirements.  Hence, it 
is assumed that this factor will not pose a cost or schedule risk. 
 
6. Availability of Specialized Equipment  
Specialized equipment is needed for activities such as D&D as per conversations 
with BHI and DOE.  This includes hydraulic grapples, concrete crushers, and 
remotely operated excavation machines (BROC).  These machines and 
attachments are difficult to obtain and cannot be rented.  A limited number of 
such specialized pieces of equipment are on site.   
 

Specialized Equipment Analysis and Assumptions 
Additional capital investments may be required to allow work 
requiring this equipment to be performed in parallel rather than 
sequentially to minimize adversely impacting the schedule.  
 
Lowest incremental cost: No additional specialized equipment 
required ($0) 
. 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
No additional costs incurred above those included in the base 
estimate cost. 
 
Highest incremental cost: 
An additional $1 million per year will be required.  This accounts for 
more than one major equipment acquisition per year. 

 
7. Weather 
Weather refers to extreme conditions such as hot, cold, or high winds that could 
impact work performance.  A contractor may be liable for paying workers a full 
day’s pay even though they have been sent home early due to inclement 
weather.  On the other hand, bad weather is not expected to affect all types of 
work activities since deactivation could proceed indoors during inclement 
weather.  It is assumed that bidding contractors will include the impact of 
“normal” periods of poor weather in their bids as is currently assumed in the base 
estimate.  However, there is a potential for encountering weather conditions that 
are worse than normal. 
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Weather Analysis and Assumptions 
“Bargaining Unit”, Subcontractor, and “Exempt / Non-Exempt” labor 
will be affected by weather. 
 
Lowest incremental cost: No additional cost ($0). 
 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
Labor costs will be incurred for 15 days per year attributed to work 
stoppage and down time due to weather conditions.  Such an event 
will occur three out of  ten years. This results in an impact of 15 
days/yr x 3 years = 45 days over the 2640 total work days available 
or 1.7% applied to “Bargaining Unit”, subcontractor and “Exempt / 
Non-Exempt” costs. 
 
Highest incremental cost: 
Labor costs will be incurred for 15 days per year attributed to work 
stoppage and down time due to weather conditions.  Such an event 
will occur six out of ten years.  This results in an impact of 15 
days/yr x 6 years = 90 days over the 2640 total work days available 
or 3.4% applied to “Bargaining Unit”, subcontractor and “Exempt / 
Non-Exempt” costs. 

 
8. Approval Turnaround Time 
Obtaining signatures and approval of documents by Tri-Party Agreement 
members (EPA, Ecology, and DOE) could pose a schedule risk for some 
projects.  This may be particularly acute for site verification and closeout 
documents.  This risk is synonymous with verification sampling in that the lag 
time awaiting project closeout could increase.  Note that in many cases, the 
contractor will still be able to mobilize onto a new project while waiting for final 
approval.  The same is true for D&D and deactivation work plans.  It is assumed 
the contractor can proceed with other tasks while waiting for initial procedures to 
be approved.  However, all things considered, this issue could affect the 
scheduled completion of the project.  
 

Approval Analysis and Assumptions 
“Exempt / Non-Exempt” labor will be affected by delays in 
approvals. 
 
Lowest incremental cost:   No additional cost ($0). 
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Incremental cost representing an 80% cumulative probability of not 
exceeding: 
Not constrained, Allows the Risk Analysis distribution curve to 
determine 80% cumulative probability cost. 
 
Highest incremental cost: 
One month (22 days) will be lost per year.  This results in an impact 
of 22 days/yr x 10 years = 220 days lost over the 2640 total work 
days available or 8.3% applied to “Exempt / Non-Exempt” labor 
cost. 

 
9. Sample Analysis Capacity and Turnaround Time 
Accelerated cleanup will place additional demands on sample analysis 
requirements due to increased observational approach and cleanup verification 
sampling.  These sample requirements will compete with other ongoing site 
projects and could impact turnaround time.  Also, the contractor will be 
dependent on independent third parties for quality control sample analyses, 
which could be delayed due to other demands.  To offset these potential impacts, 
the contractor could contract with mobile or offsite lab services.  Furthermore, if 
turnaround time for cleanup verification and closeout samples become 
excessive, it is assumed the contractor will mobilize onto different projects during 
the interim period, thus minimizing downtime. 
 
10. Changing Regulations and / or Interpretation of Regulations 
Environmental regulations could change during the course of the contract.  This 
is assumed to be a change in scope if it occurs.  Additionally, it is assumed that 
stakeholder caused changes to schedule or performance would also constitute a 
change of scope. 
 
11. Funding 
It is assumed funding will be provided to meet the closure schedule.  If funding 
requirements are not met, this may constitute a change in scope. 
 
12. Commodities, Raw Materials, Wage Rates, Site Services 
This item includes concrete, steel, cost of utilities, fuel and other resources 
including site services and direct distributables.  The majority of the work 
included in the RCC contract is cleanup and “deconstruction”, as opposed to new 
construction, so the impact would be minimal if prices for materials increase.  
However, fuel price increases will affect operating expenses and the cost of other 
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materials that require petroleum for manufacturing (such as plastics and liners).  
Contractor wage rate increases often out pace assumed site operating escalation 
rates.  The stability of utilities and energy prices are less certain due to the 
extended duration of the contract.  Although site services generally tend to be 
stable, a potential for variance exists over the life of the contract. 
 

Materials Analysis 
All costs may increase or decrease based on the inflation rate 
applied for the duration of the contract. 
 
Lowest incremental cost: 
Assume a decrease of 1% (applied to all costs). 
 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
Not constrained, Allows the Risk Analysis distribution curve to 
determine 80% cumulative probability cost  
 
Highest incremental cost: 
Assume a 5% increase (applied to all costs). 

 
13. Procurement Lead Times 
The majority of the scope of work is cleanup and deconstruction, thus 
procurement of special items and special equipment will be minimal and should 
not pose an impact on cost or schedule.  However, procurement of new 
subcontracts early in the project could pose a schedule delay.  The potential is 
not considered significant and thus is not considered in the base. 
 
14. Current Non-River Corridor Project Assumptions 
The RCC contractor is dependent on other programs meeting their milestones so 
that the RCC contract can remain on schedule.  For example, the Spent Nuclear 
Fuel (SNF) program must complete the cleanout and turnover of K Basins 
(scheduled to be complete by July 2007) before the RCC contractor can 
commence decommissioning activities of the K Basins.  PNNL personnel in the 
300 Area must be relocated to other facilities before the RCC contractor can 
begin decommissioning of the PNNL facilities.  If any of these items are delayed, 
it could pose a cost and schedule risk to the RCC contract.  However, such 
changes would be considered a change in scope and thus are not included in the 
analysis. 
 



River Corridor Contract   
Independent Base Estimate 
Summary Report 

U.S. Army Corps of Engineers Page 38 October 2001 
Project Time & Cost, Inc.  Final 

15. Bidding Climate / Contract Market 
This refers to the competitiveness of subcontractors’ bidding work and the 
resulting impact on the bid prices.  Due to the size of the contract and 
subordinate subcontracts, this is assumed not to pose a cost or schedule risk. 
 
16. Intervention by Outside Groups 
This refers to possible intervention actions taken by the Defense Nuclear Facility 
Safety Board (DNFSB), and other stakeholders and Tribal Nations that could 
impact the cost and schedule of the project.  Such changes would be considered 
a change in scope and thus are not included in the analysis. 
 
17. Labor Bumping 
During times when there are involuntary layoffs of workers, a trained but lower 
seniority employee can be laid off and replaced by a higher seniority employee 
who may require training for the particular work activity.  This is a potential risk 
during the changeover period as the old contractor experiences staff reductions 
and will continue to be a risk during the life of the contract. 
 

Labor Bumping Analysis and Assumptions 
“Bargaining Unit” labor will be affected by labor bumping. 
 
Lowest incremental cost: No additional costs ($0). 

 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
Not constrained, Allows the Risk Analysis distribution curve to 
determine 80% cumulative probability cost . 
 
Highest incremental cost: 
Assume 25 laborers per year are bumped resulting in an additional 
5,000 hrs of training requirements at an average hourly rate of $50. 
5,000 man-hours x $50 x 10 years = $2,500,000. 

 
18. Other Problems 
An additional factor is applied to account for the miscellaneous problems and 
delays that will occur on a program of this magnitude and from an area of this 
size.  This factor is to cover problems in design, scheduling, communication 
breakdowns, site work restrictions, coordination, equipment breakdowns, etc.   



River Corridor Contract   
Independent Base Estimate 
Summary Report 

U.S. Army Corps of Engineers Page 39 October 2001 
Project Time & Cost, Inc.  Final 

 
Other Problems Analysis and Assumptions 
“Exempt / Non-Exempt” labor will be increased to deal with the 
assortment of problems that will occur on a program of this 
magnitude. 
 
Lowest incremental cost: No additional costs ($0). 

 
Incremental cost representing an 80% cumulative probability of not 
exceeding: 
Not constrained, Allows the Risk Analysis distribution curve to 
determine 80% cumulative probability cost. 
 
Highest incremental cost: 
An additional 12 months labor will be required to mitigate the 
problems. This results in an impact of 12 months over the 120 
months total or 10% applied to “Exempt / Non-Exempt” labor costs. 

 
Table 4.3 summarizes the ranges of the incremental cost impacts for risk 
variables used in the contingency analysis simulation.  The results of the 
contingency analysis are included in Section 5. 
 

Table 4.3:  Risk Variable (External) Incremental Cost Impacts (Ranges) 
 

DESCRIPTION LOWEST ($)* 80% NOT TO 
EXCEED ($) HIGHEST ($) 

Workforce Productivity during Contractor 
Changeover (5,253,913) 5,253,913 56,742,261 

Ramp-up and Training of New Workforce 0 16,177,325 48,531,974 

Availability of Specialized Equipment (3,000,000) 3,000,000 7,000,000 

Weather 0 27,501,452 55,002,903 

Approval Turnaround Time 0 N/A 47,056,837 

Commodities, Raw Materials, Wage Rates (17,921,442) N/A 89,607,209 

Labor Bumping 0 N/A 2,500,000 

Other Problems 0 N/A 56,694,984 
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* Lowest ($) are the amounts added to “Base Estimate Excluding Contingency” via Other Specific 
Adjustments.  See Section 4.3.2, Specific Estimate Adjustments. 

 

4.4.3 Estimated Uncertainty Range 

The RCC Team utilized Crystal Ball™, to run simulations for developing the final 
base uncertainty.  The uncertainty simulation included all individual baseline 
estimates and the external risk variables.  For each individual site/facility activity 
an uncertainty range for the 50% and 80% confidence levels was determined.  
Risk factors were developed on a site/facility basis to provide greater visibility of 
the range of the uncertainty for each site/facility activity. 
 

4.4.4 Contingency Analysis 

 
The RCC Team utilized Crystal Ball™, to run simulations for developing the final 
base contingency.  The contingency simulation included all individual base 
estimates and the external risk variables.  The total base cost was further 
grouped into three distinct forecast categories to better represent the potential for 
cost variation based on the quality of the information available for a project and 
the historical cost experience for similar projects: 
4) High-Risk Projects 
5) Remaining Projects 
6) Risk Variables (External) 
 
Analysis was performed on a group rather than the individual site/facilities as 
done for the uncertainty range calculations. Table 4.4 depicts the results of the 
contingency analysis based on a representative sampling of data 
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Table 4.4:  Contingency Simulation Results 

 
 

Simulation Risk 
Variables ($) 

High Risk
Projects ($)

Remaining
Projects ($) Totals ($)

Starting Estim ate 0 961,238,131 1,039,395,955 2,000,634,086

0% (8,069,001) 936,142,880 -2.61% 875,022,344 -15.81%  1,803,096,222 -9.87%

5% 38,674,375 1,169,850,609 21.70% 998,553,481 -3.93%  2,207,078,465 10.32%

10% 48,151,198 1,201,564,314 25.00% 1,019,671,026 -1.90%  2,269,386,537 13.43%

15% 54,785,394 1,222,429,985 27.17% 1,034,005,394 -0.52%  2,311,220,773 15.52%

20% 60,588,157 1,240,103,740 29.01% 1,045,714,804 0.61%  2,346,406,701 17.28%

25% 65,687,584 1,255,796,955 30.64% 1,056,000,067 1.60%  2,377,484,605 18.84%

30% 70,442,183 1,270,180,053 32.14% 1,064,833,075 2.45%  2,405,455,311 20.23%

35% 74,748,456 1,283,920,000 33.57% 1,072,870,643 3.22%  2,431,539,099 21.54%

40% 79,166,994 1,297,100,457 34.94% 1,080,970,794 4.00%  2,457,238,245 22.82%

45% 83,321,892 1,309,367,484 36.22% 1,088,617,062 4.74%  2,481,306,438 24.03%

50% 87,655,646 1,321,686,974 37.50% 1,096,187,708 5.46%  2,505,530,328 25.24%

55% 92,156,199 1,334,428,044 38.82% 1,103,784,902 6.19%  2,530,369,145 26.48%

60% 96,465,161 1,347,782,483 40.21% 1,111,628,835 6.95%  2,555,876,478 27.75%

65% 101,120,128 1,361,162,503 41.61% 1,119,799,543 7.74%  2,582,082,174 29.06%

70% 106,193,363 1,376,035,974 43.15% 1,128,472,359 8.57%  2,610,701,696 30.49%

75% 111,487,841 1,391,034,507 44.71% 1,137,768,974 9.46%  2,640,291,322 31.97%

80% 117,447,375 1,408,978,931 46.58% 1,148,217,417 10.47%  2,674,643,723 33.69%

85% 124,415,089 1,429,690,003 48.73% 1,160,558,200 11.66%  2,714,663,292 35.69%

90% 133,278,570 1,456,571,525 51.53% 1,174,644,159 13.01%  2,764,494,254 38.18%

95% 146,619,495 1,496,708,878 55.71% 1,195,675,188 15.04%  2,839,003,561 41.91%

100%  224,842,106 1,736,746,414 80.68% 1,316,465,567 26.66%  3,278,054,087 63.85%

% from
Start

% from  
Start 

% from
Start

 
 
 

Confidence 
Interval 
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Table 4.5 shows the actual contingencies used in the development of the RCC 
Independent Base Cost Estimate. 

Table 4.5:  Phase I, Contingency Analysis Results 

 

 Functions Total Confidence Level Contingency Rate Total w/ Contingency

Risk Variables -$                   50% 0% 45,000,000$                
High Risk Projects 
Deactivation  $   132,521,291 

D&D - Decontamination and  
Decommissioning  $       6,453,185 

Remediate Liquid Waste Sites  $     24,231,303 

Remediate Burial Grounds  $   277,850,059 

Remediate Waste Sites  $     55,538,263 

totals  $   496,594,101 80% 47.0%  $            730,187,993 

Remaining Projects 
Design  $       3,977,707 
Mobilization and Demobilization  $       2,032,611 
Deactivation  $       1,717,604 

D&D - Decontamination and  
Decommissioning  $     19,512,114 
Remediate Liquid Waste Sites  $       8,958,034 
Remediate Waste Sites  $       1,575,322 
Waste Operations  $   160,345,088 
Surveillance & Maintenance  $   135,867,515 
Interim Safe Storage  $     18,614,249 

Regulation/ Regulatory  and Support  $       9,963,371 
Utilities & Infrastructure  $          195,179 
Confirmatory Sampling Sites  $       8,828,400 
Special Projects  $          887,500 
Management & Support  $   184,912,451 

totals  $   557,387,145 80% 10.50%  $            615,912,795 

Phase I 1,053,981,246$   1,391,100,789$           

Contingency Rate 32.0%
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Table 4.6:  Phase II, Contingency Analysis Results 

  

Functions Total Confidence Level Contingency Rate Total w/ Contingency

Risk Variables -$                  50% 0% 42,000,000$                
High Risk Projects 
Deactivation  $     96,052,560 
D&D - Decontamination and  
Decommissioning  $       3,787,624 
Remediate Liquid Waste Sites  $       8,746,366 
Remediate Burial Grounds  $     91,625,412 
Remediate Waste Sites  $     73,272,874 
Interim Safe Storage  $     74,521,014 

totals 348,005,850$      80% 47% 513,273,828$              

Remaining Projects 
Design  $       2,179,882 
Mob & Demob  $          871,614 
Deactivation  $     84,074,250 
D&D - Decontamination and  
Decommissioning  $   113,424,530 
Remediate Liquid Waste Sites  $          305,442 
Remediate Waste Sites  $          704,976 
Waste Operations  $   158,340,774 
Surveillance & Maintenance  $     12,172,156 
  Regulation/ Regulatory & Sup   $       1,985,342 
Utilities & Infrastructure  $     11,584,117 
Confirmatory Sampling Sites  $       3,389,929 
Management & Support  $   150,203,396 

totals  $   539,236,408 80% 11.40%  $            600,709,359 

Phase II 887,242,258$      1,155,983,187$           

Contingency Rate 30%
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4.5 RCC TECHNICAL FLOW 

The purpose of the Technical Flow Diagram is to identify the scope and logical 
order of the work activities to be performed within the direct site closure functions 
of RA, Deactivation, D&D, and Waste Operations, and the interface with S&M.  
Each of these closure functions is sub-divided into discrete activities and 
organized according to technical workflow logic.  These direct closure functions 
are also logically linked to each other to demonstrate the flow of work between 
functions. 
 
The Technical Flow Diagram subdivides the four direct closure functions into 
more detailed activities.  Each function contains several decision nodes that 
guide the user along various activity paths depending on the characteristics of 
the site, facility or waste stream in question.  The diagram is flexible enough to 
consider any type of site or facility in the RCC project scope of work.  While the 
Technical Flow Diagram is not detailed enough to use as a work plan by the RCC 
contractor, it does provide a comprehensive definition of the steps needed to 
complete the closure functions. 
 
The technical basis for this diagram was compiled using several sources.  The 
diagram structure evolved from the 300 Area ACP Flow Sheet.  The functions 
were expanded to include more detailed scope definition and to accommodate 
the 100 Area closure and 600 Area closure.  Expanded scope definition for RA, 
Deactivation, and D&D functions was derived from a thorough analysis of current 
contractor baseline cost models.  The cost models subdivide each function into 
finite work activities with clearly defined crew, productivity, and scope 
assumptions.  The Technical Flow Diagram does not include the same level of 
planning detail as is contained in the baseline cost models, but it summarizes 
those activities to an appropriate level so bidders on the RCC contract can 
understand the general work flow. 
 
The Deactivation section of the diagram was refined by a review of the Facility 
Deactivation Methods and Practices Handbook, Revision 1, August 20, 1999.  
Cognizant technical DOE and contractor personnel provided further clarification 
to help relate the technical functions to each other and to define the Waste 
Operations function in more detail. 
 
A copy of the “RCC Technical Flow” chart may be downloaded from the internet.   
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4.6 RCC CONTRACT TECHNICAL SEQUENCE 

The purpose of the Technical Sequence Diagram is to show the schedule 
relationships between each zone of the RCC project.  The diagram shows that 
closure activities can take place concurrently in the 100 and 300 Areas.  The 100 
and 300 Areas are depicted separately due to the differing extents of cleanup 
required and geographical considerations. 
 
Within the 100 Area, the activities for each zone include the same categories of 
work:  Remediate Liquid Sites, Remediate Burial Grounds, Remediate Waste 
Sites, and D&D (note that in the 100 Area of the models reviewed in the DWP, 
deactivation activities are included in the D&D estimates).  This breakdown 
follows that from the Site Outcomes Baseline – Multi-Year Work Plan.  The 
current contractor has already made significant progress with remediation 
activities and has placed the top priority on remediation of liquid sites in all 
zones.  The placing of the remaining reactors into ISS is also included.  
 
D&D commencement precedes remediation of waste sites and the activities can 
proceed concurrently.  All remediation and D&D must be complete prior to zone 
closeout.  This sequence diagram allows for D&D to occur simultaneously with 
remediation within any given 100 Area zone, so that the mix of waste going to the 
ERDF can be a combination of soils and building debris.  This mix of waste 
streams allows for optimizing landfill space and meeting compaction 
requirements without the need to haul in clean soils. 
 
The logic relationship between 100 Area zones allows for maximum flexibility.  
Multiple zones can be cleaned up at once.  The contractor has the flexibility to 
cleanup each zone completely prior to proceeding to the next zone.  Conversely, 
he may remediate liquid sites in each zone, then proceed to burial grounds and 
D&D in each zone, etc.  This flexibility is necessary to allow the contractor to 
optimize waste stream flow into the ERDF. 
 
In the 300 Area, the sequence follows that from the 300 Area ACP.  It is 
assumed that a new utility corridor will be constructed to provide critical utilities to 
ongoing 300 Area facilities.  Zone sequence is based on the early start of 
deactivation in each zone according to the 300 Area ACP schedule.  Within each 
zone, deactivation is followed by infrastructure/utilities, D&D and remediation in 
that order.  Unlike the 100 Area, the majority of the remediation activities must 
follow D&D, because most of the remediation will be required to cleanup the soil 
under existing structures.  Again, the contractor has maximum flexibility to 
conduct zone closure activities to optimize waste streams.  Zones may be 
cleaned up concurrently and there is no logic tie dictating any relationship 
between zone closeouts. 
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4.7 SCHEDULE DEVELOPMENT 

The RCC schedule was generated based on the guidelines set forth by the RCC 
Team in the Technical Flow Diagram and the Summary Sheet.  These diagrams 
presented typical work sequencing for the activities encompassed under the 
RCC contract scope of work.  The basis of the work sequencing was established 
after reviewing existing on-site prioritization methods, the ACP plan schedule, 
and the MYWP current base schedule.  
The development of the RCC contract schedule included the following steps: 

•  Analyze the scope of work and project requirements 
•  Segment the program or project into a reasonable number of activities that 

could be scheduled 
•  Estimate the time required to perform each activity 
•  Place the activities in time order, considering both sequential and concurrent 

performance 
•  Adjust the schedule to the specified completion date 
•  Level the resources to ensure they do not exceed availability 
The WBS below the zone level was developed by the RCC Team to help show 
the responsibilities and deliverables required by the RCC contract.  It is 
essentially a tool for providing cost and schedule information in identifiable and 
manageable units. 
 
The WBS consists of the following levels: 
A. River Corridor Restoration 
B. Project Baseline Summary (PBS) 
C. Zone  
D. Function 
E. Site/Facility 
 
The RCC Team summarized cost information and schedule data at the function 
level.  The functions involved are Confirmatory Sampling Sites, Design, 
Deactivation, D&D, Remediation, Waste Operations, Surveillance & 
Maintenance, Interim Safe Storage, Utilities & Infrastructure, Relocation, 
Management & Support, Special Projects, and Mobilization & Demobilization. 
 
The next step in developing the base schedule was to determine the duration of 
functions for each Project Baseline Summary (PBS).  Durations were estimated 
by utilizing the labor hours generated from the various cost models used to 
formulate the base estimate.  Labor hours were drawn from three labor pools that 
currently work on the Hanford site: “Bargaining Unit”, Building Labor Trades 
(BLT), and “Exempt / Non-Exempt”.  The RCC team determined the resource 
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that controlled the activity’s duration by analyzing the proportions that these three 
resource pools contributed to an activity’s cost.  For the majority of the activities 
the “Bargaining Unit” hours were the critical factor for determining an activity’s 
duration. This was due to the resource limit of available “Bargaining Unit” 
workforce trained in remediation work activities.  In addition, the number of 
activities within a certain function was reviewed to determine how many crews 
could work concurrently.  The models had varying crew sizes and composition for 
performing different functions like deactivation, D&D, remediation of sites, etc.  
The number of crews applied per function was determined based on the 
magnitude of the work being performed.  The duration of an activity was 
calculated by dividing the total hours required for the activity by the number of 
crew hours required to perform each task.  This duration was then applied to the 
schedule. 
 
The next schedule iteration involved applying constraints, such as budget 
constraints, the “Bargaining Unit” personnel available for the project, and 
milestone constraints.  A phased approach was taken that divided the schedule 
into two phases.  The initial eight -year phase (FY03 – FY11) was limited  to a 
budget of $190 million per year.  It included a mix of high-risk and other projects 
as listed in the Phase I Work Scope of the RCC DRAFT RFP.  Phase II was to be 
completed within 4 years but no later than FY 2012. 
 
The results were checked for resource leveling issues and TPA milestone 
compliance.  The results are documented in Section 5. 

 
4.8 NOTES, QUALIFICATIONS, AND ASSUMPTIONS 

This section highlights the assumptions made in developing the government 
estimate.  These assumptions should not be construed as actual conditions that 
will be encountered by any potential bidder.  Potential bidders should refer to the 
DRAFT RFP for specific conditions. 
 
4.8.1 General Assumptions 
1) The start date for the RCC contract is October 1, 2002.  Transition activities 

commence July 1, 2002. 
2) The RCC Base Cost Estimate contains no FY 2002 activities. 
3) Contractor transition costs are not included in the RCC Base Cost Estimate. 
4) The RCC Base Cost Estimate accounts for some potential loss of 

productivity due to contractor changeover. 
5) The RCC contractor will write new procedures while work is in progress.  

This activity (writing of new procedures) will not hinder commencement or 
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progress of work underway or planned in the Current Year Work Plan 
(CYWP).  

6) The new RCC contractor will understand “Government Requirements” for 
minimum staffing levels and other issues/requirements as opposed to “best 
commercial practice” only.  In addition, clear and unambiguous 
specifications will be provided to the bidders.  

7) Completion date for the contract is expected optimally to be September 30, 
2012 but no later than the term of the RCC contract which is expected to be 
15 years through September 30, 2017. 

8) The new RCC contractor will have unconstrained access to the site.  Work 
phasing will not be required other than coordination with planned personnel 
relocations in the 300 Area. 

9) The RCC contractor will have sufficient space to place staging areas within 
close proximity of work sites. 

10) All programs that interface with the RCC contract, and upon which the RCC 
contract is dependent upon to meet cost and schedule objectives, will meet 
their milestones.  Examples include, but are not limited to, the Spent Nuclear 
Fuel (SNF) program (K Area) and relocation of Pacific Northwest National 
Laboratory (PNNL) personnel and facilities.   

 
4.8.2 Labor Force Assumptions 
1) The current workforce will continue with the new contractor.  Upper 

management will be replaced.  Segments of middle management and 
workers will remain and continue with work underway and planned in the 
Phase I scope of work. 

2) FH workers currently performing deactivation in the 300 Area will be given 
the opportunity to be hired by the new contractor. 

3) The new RCC contractor will sign the site labor agreement with all 
bargaining units.  Strikes will not occur since they are prohibited by the site 
labor agreement. 

4) The overall available workforce in the region is adequate.  However, the new 
RCC contractor might have to compete with other site contractors for 
workers.  

5) Current requirements for training will be maintained for all D&D and 
deactivation workers. 

6) The HAMMER Training and Education Center will be a primary source of 
training. 

7) Labor pricing is based on current labor rates given in signed agreements 
that “Bargaining Unit” and BLT have in place with the current prime 
contractors and subcontractors on the Hanford Site. 
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8) A 17% absence additional cost and a 34% continuity of service cost were 
added to all labor rates to obtain a fully burdened labor rate. 

9) Composite rates were formulated for different job categories (ERC, 
“Bargaining Unit”), based on the anticipated usage of various worker 
classifications within each category. 

 
4.8.3 Regulatory Assumptions 
1) All TPA Milestones apply, will not be changed, and must be adhered to. 
2) All current environmental compliance regulations (NEPA, RCRA, CERCLA, 

Historic Preservation Act, etc.) will be followed.  Any change of regulation or 
change in “interpretation” of regulations may be a change in scope.  

3) DOE/EPA/Ecology turnaround time on documents could pose a schedule 
risk for some projects.  

4) All RODs and regulatory pathways for all major work elements except for N 
Reactor ISS are expected to be in place at the time of contract award. 

5) Any changes due to stakeholder involvement were not included as part of 
the schedule development.  These changes would have to be addressed on 
a case-by-case basis. 

 
4.8.4 Site Services Assumptions 
1) On-site sample analysis capacity is adequate and can support the RCC 

contractors’ analysis requirements. 
2) If sample turnaround time starts to impact project performance, the 

contractor will be able to augment the site sample analysis services with the 
use of mobile labs or other off-site sources. 

3) The HAMMER Training and Education Center can support the necessary 
training requirements of the new RCC contract without impact to the 
schedule.  

4) Other site services are adequate to support the project. 
5) The RCC contractor will be allowed to supplement and/or replace any Site 

Services with outside sources if desired or necessary. 
 
4.8.5 100 Area Scope Assumptions 
1) ER and D&D scope is based on Site Outcomes Baseline Multi-Year Work 

Plan Volume 1 & 2. 
2) 100 Area scope includes all yard piping (effluent, process sewer, etc.).  An 

independent parametric estimate was prepared for remediation of reactor 
area yard pipe within the 100 Areas and included in the base estimate.  
Quantities were extrapolated from estimated lengths still remaining in the 
100-B/C and 100-D Areas. 
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3) Cleanup methodology for remediation and D&D (construction activities, 
sequence, and waste percentages and volumes) is based on the MCACES 
models. 

4) Specialized equipment for D&D is limited on-site.  Additional equipment may 
be needed to perform multiple D&D jobs in parallel. 

5) Deactivation work to be performed in the 100 Area is included in the D&D 
estimates, except for K-Area. 

6)    D&D work in Zone 6 cannot begin until the SNF Project completes all K 
Basin fuel removal and deactivation activities.  The SNF activities are 
scheduled to be completed by July 2007.  This is a constraint due to 
interface with the SNF Project. 

7) D&D and “Remediate Waste Sites” may occur concurrently such that 
contaminated soil will be hauled with D&D debris to the ERDF in order to 
meet compaction requirements.  D&D must be finished before all soil 
remediation is complete. 

8) Mobilization and demobilization for remedial action work will be accounted 
for per zone, not per facility.  RA mobilization and demobilization is 
accounted for one or two each in each zone in the 100 Area and two each in 
the 300 Area.  Trailers are available on-site at no rental charge to the RCC 
contractor.  Mobilization and demobilization costs are distributed among the 
D&D estimates for each facility. 

9) The observational approach for sampling during RA will be used instead of 
pre-site characterization. 

10) Sample analysis costs excluding escalation, a primary cost driver to 
remediation, will remain stable during the life of the contract. 

11) Off-site treatment and disposal of potential drummed liquids encountered 
during burial ground remediation is not included in the 100 Area.  Any land-
banned waste encountered can be stabilized (grouted) on-site and disposed 
in the ERDF. 

 
4.8.6 300 Area Scope Assumptions 
1) Deactivation scope for the 300 Area is based on the POWERtool estimates 

supporting the 300 Area ACP. 
2) Due to the more limited geographical area of the 300 Area, one 

mobilization’s for remedial action work will occur per phase. 
3) Relocation costs of personnel impacted by the vacating of facilities are not 

part of the RCC contractor scope.  Personnel will be notified when buildings 
must be turned over to the RCC contractor per the requirements in the 
contract.  Other contractors will cover relocation costs. 
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4) General sequence for cleanup per each zone of the 300 Area will be to 
perform deactivation, proceed to D&D, and then finish with cleanup of 
remaining remedial action sites.  D&D and remediation may progress as 
parallel activities.  Startup of burial grounds cleanup in the 300 Area will not 
be constrained within the schedule, thus allowed to startup and work 
concurrently where possible. 

5) Deactivation work will begin in Zones H and K first because work is currently 
being performed in those Zones. 

6) Conversion of Building 3706 to a temporary construction facility (part of 
Zone G) is included in the base estimate. 

7) For the 300 Area buildings, the utilities and infrastructure function 
(disconnection activities) is completed simultaneously with deactivation. 

8) The deactivation procedures are based on the DOE/EM-0318 Facility 
Deactivation Methods and Practices Handbook, and current Hanford 
guidelines. 

9) Off-site treatment and disposal of potential drummed liquids encountered 
during burial ground remediation is included in the 300 Area.  Any land-
banned waste encountered can be stabilized (grouted) on-site and disposed 
in the ERDF. 

 
4.8.7 Waste Disposal Assumptions 
1) The new RCC contractor is responsible for the ERDF operation. 
2) The approximate maximum annual disposal capacity of the ERDF is 

700,000 tons. 
3) The daily transportation and disposal capacity for the ERDF can 

accommodate the cleanup production rate required for the RCC contract.  
4) The ERDF will accept all hazardous, low level, and mixed waste 

encountered during the contract. 
5) Any TRU waste, spent fuel, Polychlorinated Biphenyls (PCB’s) greater than 

50 parts per million, or other untreated Land Disposal Restriction (LDR) 
waste will be sent to a site other than the ERDF.  Costs for disposal of said 
wastes will constitute a change of scope. 

6) All general construction debris and municipal solid waste will be sent to 
municipal landfills instead of the ERDF. 

7) Excluding escalation, the ERDF disposal costs will remain stable during the 
life of the contract. 

 
4.8.8 Project Management and Support Assumptions 
1) The PM&S costs are applied to individual PBS levels based on the amount 

and costs associated with the work activities. 
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2) Newly issued or significantly revised regulations (e.g., 10 [Code of Federal 
Regulations] CFR 834) may render a change in scope to the RCC 
contractor. 

3) The PM&S costs are based on historical levels of oversight for project work 
and site support activities. 

4) The current DOE required deliverables or reports would remain the same for 
the duration of the RCC Contract. 

5) PM&S costs, including deactivation PM&S, are based on the current BHI 
Program Management and Support structure. 

6) Project management costs that are directly associated with a specific project 
are included in the individual facility estimates.  However, PM&S costs for 
more global (common) activities are included in this separate account rather 
than activities specific to the projects. 

 
4.8.9 Direct Distributables, Indirect and Operating Centers Assumptions 
1) The direct distributables were applied as a percentage to the overall direct 

cost of the RCC project. 
2) During the contract period, the direct distributable percentage remains fixed.  

The current operations on the Hanford site contain the cost centers listed 
below.  In reviewing the scope of work for the RCC contract, it was decided 
that operations would be similar to existing conditions.  These direct 
distributable, indirect and operating centers include Automation, Light 
Vehicles, Reprographics, Office Services and Supplies, Graphics, 
Commercial/Government Printing Office, Technical Publications, Facilities, 
Word Processing, Heavy Equipment, and Communications and Mail 
Services. Also included are the following: 

•  The “Exempt / Non-Exempt” Project’s share of Site-Wide Services. 
•  Laundering of the “Exempt / Non-Exempt” Project’s protective 

clothing and equipment by Interstate Nuclear Services (INS). 
•  Electricity provided by the Bonneville Power Administration (BPA). 
•  The “Exempt / Non-Exempt” Project’s share of Service Assessment 

Pool activities (e.g., Hanford Energy Management Program, court 
reporter fees, Command Information Center costs). 

•  The “Exempt / Non-Exempt” Project’s use of the PNNL technical 
library and reading room. 

•  The “Exempt / Non-Exempt” Project’s share of Benton County 
Sheriff’s Office policing of the Hanford Site. 

•  Natural Resource Damage Assessment (NRDA) studies and 
ecosystems management. 

•  Miscellaneous “Exempt / Non-Exempt” Project support activities. 
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•  Regulatory oversight by Ecology. 
 
5. RESULTS 

5.1 RCC BASE COST ESTIMATE 

The overall RCC Team Independent Base Cost Estimate results are presented in 
detail in the following Tabs: 
 

Tab 2    RCC Base Cost Estimate Report, Summary by PBS and Zone 
Tab 3 RCC Base Cost Estimate Report, Summary by Zone and Function 
Tab 4    RCC Base Cost Estimate Report, Summary by Site / Facility Activity 

 
The overall costs represent the following: 

•  RCC Base Cost Estimate (includes Phase I and Phase II).  The Base 
Cost estimate assumes $190M per year funding level over eight years for 
Phase I.  Notwithstanding the offerors providing an optimum case,  Phase II 
project completion was assumed to be within 4 years but no later than FY 
2012. Total Project Cost, including allowances for uncertainties and external 
variables (referred to cumulatively, for purposes of this report, as 
"contingency") is equal to  $2,760,967K at the 80% confidence level 
($1,509,512K for Phase I and $1,251,455K for Phase II). 

 
5.2 RCC Base SCHEDULE  

The Base Schedule included in Tab 1 was completed based on potential funding 
availability: 

Phase I: $190 million/year for eight years 
Phase II:  Funding Level required for project completion within four years 
but not later than FY 2012 

 
Observations 
•  The step-change in funding for Phase I to Phase II results in a tremendous 

increase in the workforce that may not be readily achievable. 

•  D&D activities are distributed across Phase I.  This results in a mix of 
concrete and remedial wastes that should meet the compaction requirements 
at the ERDF. 
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•  All currently negotiated TPA milestones applicable to the River Corridor are 
achievable. 
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ACRONYMS 
 
ACP Accelerated Closure Project 
ALARA As Low As Reasonably Achievable 
BHI Bechtel Hanford, Inc. 
BLT Building Labor Trades 
BPA Bonneville Power Administration 
CA Cost Analysis 
CERCLA Comprehensive Environmental Response, Compensation and 

Liability Act of 1980 
CFR Code of Federal Regulations 
CQS&H Compliance, Quality, Safety and Health 
CYWP Current Year Work Plan 
D&D Decontamination, Decommissioning and Demolition 
D4 Deactivation + D&D (Decontamination, Decommissioning and    

Demolition) 
DNFSB Defense Nuclear Facilities Safety Board 
DOE-RL U.S. Department of Energy, Richland Operations Office 
DWP Detailed Work Plan 
EE/CA Engineering Evaluation/Cost Analysis 
EF External Factors 
EM Environmental Management 
EPA Environmental Protection Agency 
ER Environmental Restoration 
ERC Environmental Restoration Contractor 
ERDF Environmental Restoration Disposal Facility 
FH Fluor Hanford 
FY Fiscal Year 
G&A General and Administrative 
GSF Gross Square Feet 
HAMMER Hazardous Material Management and Emergency Response 
HAMTC Hanford Atomic Metal Trades Council 
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HGET Hanford General Employee Training 
INS Interstate Nuclear Services 
ISS Interim Safe Storage 
LDR Land Disposal Restriction 
LLW Low Level Waste 
MCACES Micro-Computer Aided Cost Estimating System 
Mhrs Manual Hours 
MYWP Multi-Year Work Plan 
NEPA National Environmental Policy Act 
NMhrs Non-Manual Hours 
NPL National Priority List 
NRDA Natural Resource Damage Assessment 
NSS Non-Site Specific 
ORP Office of River Protection 
OU Operable Unit 
PBS Project Baseline Summary 
PCB Polychlorinated Biphenyls 
PM&S Project Management and Support 
PNNL Pacific Northwest National Laboratories 
PT&C Project Time & Cost, Inc. 
RA Remedial Action 
RCC River Corridor Closure 
RCRA Resource Conservation and Recovery Act of 1976 
RFP Request for Proposal 
ROD Record of Decision 
S&M Surveillance and Maintenance 
SNF Spent Nuclear Fuel 
TPA Tri-Party Agreement 
TRU Transuranic 
USACE U.S. Army Corps of Engineers 
WBS Work Breakdown Structure 
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